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MEETING: Design/Video/ Website/Social Media 
Coordinators Training  TBD     

MEETING: Leadership Team Training #1 12/1/26 7:00PM    

Review Deadlines   12/1/26 12/1/26 3 

Review Print Checklist   12/1/26 12/8/26 4 

Contact Impact Stewardship to Begin Design 
Preparation   12/2/26 12/4/26 2 

Review Print Samples   12/2/26 12/4/26 2 

Enlist Additional Help   12/2/26 12/15/26 4 

Create Campaign Title and Logo   12/2/26 12/16/26 4 

Complete Design and Print Budget Worksheet 
for Approval   12/8/26 12/15/26 3 

Select a Printing Company   12/8/26 12/15/26 8 

Design Production One and Send to Print    12/16/26 12/30/26 4-8 

Design Production Two and Send to Print    12/30/26 1/13/27 4-8 

MEETING: Leadership Team Training #2 1/12/27 7:00PM    

Event: Vision Sunday   1/31/27 1/31/27  

Event: Early Commitment Dinner   2/18/27 2/18/27  

Event: Commitment Day   2/28/27 2/28/27  

Event: Celebration Sunday   3/14/27 3/14/27  

 
 


