

Pleasant Valley North Baptist Church
Campaign Director
Task List

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
MEETING: Leadership Team Training #1	12/1/26	7:00PM			
MEETING: Early Commitment Event Coordinator Training	12/1/26	8:00PM			
Assist in Development of the Early Commitment Event Invitation List			12/1/26	1/12/27	7
Coordinate with Team Leaders			12/1/26	1/12/27	2
Attend Specified Training Meetings			12/1/26	1/12/27	4
Discuss Communication Opportunities (with Pastor and Consultant) to Engage Leadership & Church			12/1/26	1/12/27	4
Confirm Sunday Morning Introduction of Campaign Leadership Team			12/6/26	12/13/26	4
Discuss Vision Presentation with Pastor			1/3/27	1/17/27	5
MEETING: Leadership Team Training #2	1/12/27	7:00PM			
MEETING: Early Commitment Team Training	1/12/27	8:00PM			
Review Instructions for Early Commitment Event Presentation			1/12/27	2/4/27	7
Share Your Testimony			1/12/27	2/28/27	6
Confirm Development of Gifts-In-Kind Committee			1/17/27	1/24/27	6
Event: Vision Sunday			1/31/27	1/31/27	
Share Campaign Financial Goals			1/31/27	1/31/27	6
Event: Vision Q & A			1/31/27	1/31/27	
Event: Advance Donor Communication			2/9/27	2/9/27	
Discuss Celebration Sunday Plan with Pastor			2/14/27	2/28/27	10
Event: Early Commitment Dinner			2/18/27	2/18/27	
Monitor Returns of Early Commitment Pledges Collected			2/19/27	2/24/27	9

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
Confirm Commitment Reminders in the Worship Service			2/21/27	2/25/27	10
Confirm First-Fruits Offering Announcements			2/21/27	2/28/27	10
Event: Commitment Day			2/28/27	2/28/27	
Event: Celebration Sunday			3/14/27	3/14/27	